
1 02/19/02
Budgets

REVISED
January 23-24, 2002

3.1 BOOK ITEM

CHART 2
STATUS OF SEISMIC RETROFIT PROGRAM

PHASE I
$ MILLIONS

TOTAL

Estimated Capital Cost $815.0

Major Projects Funded To Date * $840.4
Minor Projects Funded To Date 4.6

Total Capital Costs Funded to Date $845.0

*G-12 allocation done for $65,000.

PHASE II
$ MILLIONS

SHA SEISMIC
FEDERAL BOND

MDL FUND TOTAL

Total Estimated Cost - Support and Capital $ 1,350.0

Major Projects Funded To Date $  58.3 $714.3(1) $ 772.1
Minor Projects Funded To Date 3.1 8.4 11.5
Right of Way Capital Costs To Date 3.9** 3.9
Support Costs Funded 103.6 256.8* 360.4
Prop 192 Reimbursement (102.2) 102.2 00.0

Total Funded to Date $62.8 $1085.6 $1,148.4

* Does not include $81.2 million allocated for PMIA loan interest expenses as
these costs are usually offset by the interest earned by the SMIF.

** Indicates actual expenditures/encumbrances.  (Other amounts are allocations.)
(1) New allocations in the amount $16.2 M and $535,000.  Original report did not include the $535,000 in total.

TOLL BRIDGE
$ MILLIONS
SHA SEISMIC

TOLL BOND TBSR
MDL FUND ACCNT TOTAL

Total Estimated Cost - Support and Capital $2,618.0

Major Projects Funded To Date $22.1 $629.4 $1,497.0 (1) $2,148.5
Minor Projects Funded To Date
Right of Way Capital Costs To Date 24.0* 11.1 35.1
Support Costs Funded 66.2 126.0 309.1* 501.3
Prop 192 Reimbursement -9.5 9.5 00.0 00.0

Total Funded to Date $78.8 $788.9 $1817.2 $2,684.9

* Indicates actual expenditures/encumbrances.
(1) Increase due primarily to allocations prior to opening bids for SF/Oakland BB Skyway Project..


